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COST ($ in Thousands)
FY 2001 

Actual
FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

Cost to 
Complete

Total Cost

A004 SBR Concept and Technology Development 0 0 47,859 81,995 81,385 105,881 235,887 Continuing TBD

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

Note 1: In FY 2003 Project #5009, SBR Concept and Technology Development, efforts were transferred from PE 0604251F (BA 5), Space-Based Radar EMD, to PE 
0603858F, Space-Based Radar (SBR) Dem/Val (BA 4), Project #A004, SBR Concept and Technology Development,  in order to correct a database error which loaded the 
funding in the wrong PE.


Note 2: In FY03, the Space Based Radar program anticipates receiving $43.0M from the Cost of War Transfer Account.  These funds are not included in the FY03 Air Force 
baseline.  Funding will be used to accelerate the program.

(U) A. Mission Description
The 2001 Multi-Theater Target Tracking Capability (MT3C) Mission Needs Statement (MNS) establishes the requirement for continuous multi-theater surveillance, 
identification, tracking, and targeting of surface-moving targets.  In November 2001 USD(AT&L) directed a focused requirements and risk reduction effort to provide 
a space element of a future air/space Intelligence, Surveillance, and Reconnaissance (ISR) system to satisfy the MT3C MNS.


The Space Based Radar (SBR) program is focused to mature technology and develop an ISR system capable of providing Ground Moving Target Indication (GMTI), 
Synthetic Aperture Radar (SAR) imaging, and Digital Terrain and Elevation Data (DTED) over a large portion of the Earth on a near-continuous basis.  The system 
will maximize utility to the tactical war fighters through responsive tasking and timely data dissemination.  The SBR system will allow military forces a 'deep-look' 
into denied areas of interest, on a non-intrusive basis without risk to personnel or resources.  This can be done across the spectrum of conflict and simultaneously in 
multiple theaters -- not currently available with existing capabilities.


Technology maturation, risk reduction and concept development are essential elements of the SBR program strategy.  Investments in key risk areas are focused to 
mature technologies leading to component design and demonstration.  Concept development activities will focus on reducing risk, integrating technologies, and 
evaluating system level concepts within the broad range of the C2ISR architecture.  Demonstrations as well as modeling and simulation will  maximize the operational 
capabilities of the SBR system.
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(U) A. Mission Description Continued

(U) FY 2001 ($ in Thousands)
(U) $0 No Activity
(U) $0 Total

(U) FY 2002 ($ in Thousands)
(U) $0 No Activity - Program funded in PE 0604251F, Space-Based Radar (SBR) EMD
(U) $0 Total

(U) FY 2003 ($ in Thousands)
(U) $23,052 ContinueTechnology Risk Reduction activities (Continuation of Electronically Scanned Array (ESA) effort; Continue on-board processing 

efforts; Continue BMC3 effort; Provide Demonstration support)
(U) $8,216 Continue Requirements Development (SBR system and operational requirements definition)
(U) $12,220 Begin Concept Definition for candidate operational system
(U) $4,371 Continue Program Support (Concept Evaluation, Schedule Management, Independent Cost Analysis, Technical Evaluation, Source Selection)
(U) $47,859 Total

(U) B. Budget Activity Justification
This activity is a BA 4 because all efforts are included in the demonstration and validation phase and are necessary to evaluate integrated technologies in as realistic an 
operating environment as possible to assess the performance or cost reduction potential of advanced technology.

(U) C. Program Change Summary ($ in Thousands)
FY 2001 FY 2002 FY 2003 Total Cost

(U) Previous President's Budget 0 TBD
(U) Appropriated Value
(U) Adjustments to Appropriated Value

a. Congressional/General Reductions
b. Small Business Innovative Research
c. Omnibus or Other Above Threshold Reprogram
d. Below Threshold Reprogram
e. Rescissions
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(U) C. Program Change Summary ($ in Thousands) Continued
FY 2001 FY 2002 FY 2003 Total Cost

(U) Adjustments to Budget Years Since FY 2002 PBR 47,859
(U) Current Budget Submit/FY 2003 PBR 47,859 TBD

Note: FY02 funding (currently $24.7 million) was loaded in PE 0604251F, Space-Based Radar (SBR) EMD (BA 5) out of necessity; however, all out year funding has 
been appropriately loaded in PE 0603858F, Space Based Radar Dem/Val (BA 4).

(U) Significant Program Changes:
FY03:  Follow-on funding  has been programmed into the budget in PE 0603858F, Space-Based Radar (SBR) Dem/Val, to develop a viable and executable program.

(U) D. Other Program Funding Summary ($ in Thousands)
FY 2001 

Actual
FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

Cost to 
Complete

Total Cost

(U) AF RDT&E
(U) RDT&E - AF, PE 0604251F, 

Space-Based Radar (SBR) 
EMD        (BA 5)*

24,752

(U) Cost of War Transfer Account 43,000 203,000 283,000 373,000 281,000 0 1,183,000
(U) Other APPN
(U) None

*Note: Due to database error and late receipt of PE, FY02 funds were loaded in this PE when appropriately, they should have been loaded in PE 0603858F, SBR 
Dem/Val (BA 4)

(U) E. Acquisition Strategy
The Air Force will lead the SBR Joint Program Office with the National Reconnaissance Office (NRO) as the principal partner.  The funding is all Air Force and the 
acquisition strategy will consist of a mixture of sole source and competitive award approaches.

(U) F. Schedule Profile
FY 2001 FY 2002 FY 2003
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(U) F. Schedule Profile Continued
FY 2001 FY 2002 FY 2003

1 2 3 4 1 2 3 4 1 2 3 4
(U) Begin AoA X
(U) Begin Requirements Development X
(U) Begin Technology Risk Reduction X
(U) Begin Concept Definition X

* = Completed Event; X = Planned Event
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(U) A. Project Cost Breakdown ($ in Thousands)
FY 2001 FY 2002 FY 2003

(U) Technology Risk Reduction effort 23,052
(U) Concept Definition for candidate operational system 12,220
(U) Requirements Development 8,216
(U) Program Support 4,371
(U) Total 47,859

(U) B. Budget Acquisition History and Planning Information ($ in Thousands)

(U) Performing Organizations:
Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Performing
Activity

EAC

Project
Office

EAC
Total Prior
to FY 2001

Budget
FY 2001

Budget
FY 2002

Budget
FY 2003

Budget to 
Complete

Total 
Program

Product Development Organizations
AFSPC Requirements   
Development

FFRDC/SETA 
and GSA 
Contracts

Various Continuing Continuing 8,216 Continuing TBD

Technology Risk   Reduction  
Effort

Add to 
Existing     
Contract and 
other contracts 
as appropriate

TBD 23,052 Continuing TBD

Concept Definition  Contracts Various 
Competitive 
Contracts

TBD 12,220 Continuing TBD

Support and Management Organizations
SMC & AFSPC TBD Feb 02 4,371 Continuing TBD
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(U) Performing Organizations Continued:
Test and Evaluation Organizations
N/A

(U) Government Furnished Property:

Item
Description

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Delivery
Date

Total Prior
to FY 2001

Budget
FY 2001

Budget
FY 2002

Budget
FY 2003

Budget to 
Complete

Total 
Program

Product Development Property
None
Support and Management Property
None
Test and Evaluation Property
None

Subtotals
Total Prior
to FY 2001

Budget
FY 2001

Budget
FY 2002

Budget
FY 2003

Budget to 
Complete

Total 
Program

Subtotal Product Development 43,488 TBD TBD
Subtotal Support and Management 4,371 TBD TBD
Subtotal Test and Evaluation
Total Project 47,859 TBD TBD


